


Meeting Discussions

Monday, January 18, 2021.

2:02 PM

Monday, 18 Jan. 2021

- Project Scope: (In scope)
 - Fetch data from Cristin.
 - Temporary storage
 - Caching
 - Sorting of data
 - Database design
 - Visualize data using graphs and diagrams
 - API
- Project Scope: (Out of Scope)
 - Maintaining the software
 - User Authentication system (login)
- Work Breakdown Structure (WBS)



Time Plan and Milestones

- 14 weeks left up until the deadline which is may, 14th.
 - Hence, here is a rough plan of our project during each week.
 - Requirement = 1 week
 - Architecture = 2 weeks
 - Design = 3 weeks
 - Implementation = 3 weeks
 - Testing = 2 weeks
 - Deployment = 1 week
 - Editing and other necessary adjustments = 2 weeks

Week number 5 ()

- Requirements: finish all the points stated under requirements on the WBS.
 - Decide :
- Programming Language
- Frameworks
- Tools
- Set up development environment
- Decide Architecture Pattern
- Analysis of the week
- Planning for next week

Week number 6 and 7:

- Architecture pattern and diagram
- Packages
- Documentation
- Report

Week number 8, 9 and 10:

- Implementable class

- Database designs
-
- Week number 11, 12 and 13:
- A complete Implementation
-
- Week number 14 and 15:
- Testing

Week 16:

- Deployment

Week 17, 18 and 19:

- Editing
- Report Final
- Final delivery of project

Questions For the Teacher:

Wednesday, 20/01/21

Assumptions about the project

- Software is able to run on all platforms

Constraints about the project

- Use Cristin's API to access and fetch data.

Critical Success Criteria

- We have to stick to the plan(schedule)
- Getting a detailed and critical consultation
- Good project management process

- Continually updating our technical understanding of the field of Software Engineering.
- Its own publication dashboard for the university
- The time to search and organize researches owned by the University of Agder, from Cristin can be reduced by isolating the data locally and showing relevant data when needed.
- The University can use this software for lecture purposes

Friday, 22/01/21

Meeting with veileder Arne

- We might not need an API key
- We are going to have a meeting with people who are experienced in APIs. They will tell us about how APIs work...
- The API is needed to only GET a data from Cristin
- We have to create a temporary storage
- On the report, we have to write and explain about Cristin, how it works, what it is, if there are any similar products in general, how do we represent data...
- We must have a chapter about Method we used on the report
- A good method used to develop or to solve a problem... eg: agile, waterfall
- How do u use API to get data?

Monday, 25/01/21

Plan for Wednesday:

- Contract
- Bitbucket configuration
- Ukes plan
- Back log In jirra
- Come up with idea about TFL project

Wednesday, 27/01/21

- Which architecture should we use? - service oriented Architecture
- Start with User Interface
- How can we fetch data from cristin api
- Write in the back log if there is any idea we have to work with

Plan for Thursday

- Learn about OOA

Plan for Monday

- Work with the architecture

Thursday, 28/01/21

- DataModels = a temporary storage(database)
- Our project is based on a software oriented architecture
- Reliability(the data presented has to be correct) and Usability(the project is about visulization, thus it has to be usable for the users) are the two most important quality attributes. In addition to this, availability, in the case of Cristin api is not working, then we have a temporary data storage.

- ❖ OOA
- ❖ Tools
 - Scrum
 - Git

★ General Discussion

- Always write a source u used
- Must write some theory about what we discussed in class

Friday, 29/01/21

Meeting with Arne

The report content should look like this

1. Introduksjon
2. Background/State of the art (basert på hva deres fokus er)
3. Metode/Teori (fortelle om hvilken metode dere burker for å løse problemet.)
4. Løsningen
5. Resultat
6. Diskusjon

7. Konklusjon

Monday, 01/02/21

Orchestrator

- Data requester. (it uses url of cristin to request data)
- Mappe til database
- Automatic Scheduler (hangfire)
- Update data

Things we have to focus on:

- Architecture
- Design(eg: database design, ...)
- Optimization

★ Task Division

- Yero = react, report
- Mohammad = orchestrator/middleware
- Filmon = database, report

❖ Plan for Wednesday

- Work with state of art(try to find other projects that are similar to ours)
- Learn about cache

Monday, 2/22/21

Plan for Wednesday

- Send request and check for any updates
- If there is any change, sort the table and then update

Saturday, 27/02/21

- Which interface are we going to use?
- How many publications the faculty/institute have done so far.

- After interface, we will work with the faculty and institute.

Plan:

Monday (9 - 3)	Tuesday ()	Wednesday (9 -3)	Thursday (9 - 3) filmon(12-3)	Friday (9 -3)
Programming, merging	Research	Report writer	Report, design,	TFL
Group Work	Independent Work	Group Work	Group Work	Group Work

Monday, 22/03/21

- Black log in Jira
- We are able to bring project
- The first sprint is done

★ What's Next?

- View for proskjekt
- Ask Sigurd about the server that we're going to need.
- Have a backup server, for example Digital Ocean.
- Report structure: What to expect for each part of the report. In introduction, method, theory, result..... = Mohammad
- Project Definition = Filmon
- Tools = Yero

Role:

Yeronis:

- Writing notes and documents about the day.

Mohammed: leder

- Coordinating agendas
- Managing complaints and other issues among the members.
- Book Group Rooms

Filmon:

- Daily topic discussion presenter (stand before the team and draw/or write perspective and procedures about the topic at hand)

Monday, 29/03/21

For next week

- Implement a authentication, authorization. Or a way of adding and upgrading research members.
- Groups: affiliation/samarbeider=> for next week.

Wednesday, 31/03/21

- Filmon: write about Method on the report
- Until monday we will work with contributor and research groupper
- Institution
- All should write about requirments.
- Since we haven't followed the scrum, we should write about the agile methods
-

★ Priorities

- Report

Monday, 05/04/21

- Discussion about adding and removing members of a certain research group.
- Going through the design
- For the "Members", in order to create a password we use Bcrypt, since we have to encrypt it.
- The top 10 most universities that are working or have worked with uia, for the Samarbeid part.
- We need to work with privacy.
- We will be merging.
- Ended our sprint
- Reading through "Method" on the report.

Until next week:

- Groupper
- Samarbeid:
- Check the reliability of the system data fetching
- Automatisering

- Migration: this will be done, once we're done working with the database.
- Report: work with state of the art.

Thursday 22/04/21

- Name: UIA Research Dashboard
- We have registered our project name in Studentweb
- We're going to include Modifiability, usability and performance attributes on the report
- Read through the method part of the report
- Have more images on the report
-

Monday, 03/05/2021

- Merging and pushing into master
- Trying to setup server
- Deploy into the server